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Cornell- Dubilier Electronics Superfund, Site - EPA Region 2 

ID Task Name I Duration I Start I Finish 1'02~ 1~06 1'08 1'10 1'12 ' '14 1'16 )'18 1'20 1'22 i'24 i'26 1'26 '30 1'32 '34 

iCornell DUbilier Electronics 7532 days Thu 2117/05 Fri 12130/33 

Superfund Site Project 
21 Operable Unit 1 - Residential, 

Commercial, and Municipal Properties 

3 I Soil/Interior Dusl Sampling 

533 days 

224 days 

Fri 8/31/07 

Fri 8/31107 

Tue 9/15/09 

Wed 7/9/08 
'I
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4 - I 

51 

Soil/Interior Dust Remedial Action 

Operable Unit 2 - Facility Buildings 
Remedial Action 

262 days 

787 days 

Mon 9/15/08 

Tue 9/26/06 

Tue 9/15/09 

Wed 9/30/09 
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~ 

6~ 

7 I 

Building Demolition 

Operable Unit 2 • Capacitor Disposal 
Area Remedial Action 

Remedial Action 

787 days 

330 days 

330 days 

Tue 9/26/06 

Wed 9/26/07 

Wed 9/26/07 

Wed 9/30/09 

Tue 12130/08 

Tue 12130/08 
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Operable Unit 2 - Soils 

Remedial Design 

Remedial Action 

Operable Unit 3 • Groundwater 

1466 days 

835 days 

589 days 

6791 days 

Thu 2117/05 

Thu 2117/05 

Man 6/30/08 

Fri 9/21107 

Thu 9/30/10 

Wed 4/30/08 

Thu 9/30110 

Fri 9/30/33 

•
~ 

. _0_' --,i..rJ.. 
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~ RI/FS 462 days Fri 9121/07 Mon 6129/09 Ii 

141 Record of Decision odays Tue 6/30/09 Tue 6130/09 +t/3O 

151 Remedial Design 457 days Wed 9/30/09 Thu 6/30/11 [­ 'I 

1~ 
17 

Remedial Action 

LR 

587 days 

2609 days 

Fri 7/1/11 

Tue 10/1/13 

Man 9/30/13 

Fri 9129/23 I 
I 

.x 
I 

l. - .. _-JI 

19 

O&M 

Operable Unit 4 - Bound brook 

2610 days 

7208 days 

Man 10/2123 

Wed 9/14105 

Fri 9/30133 

Fri 4129/33 : 
l l 

....1 

~ ~O RII FS 1316 days Wed 9/14/05 Wed 9/29/10 
--------_ .. _-­
_I 

21 

:l 
Record of Decision 

Remedial Design 

Remedial Action 

odays 

522 days 

413 days 

Thu 9130/10 

Thu 9130/10 

Man 10/1112 

Thu 9/30/10 

Fri 9/28/12 

Wed 4130/14 

I 

, 

~/30 

~ J 

24 Long-term Monitoring 4957 days Thu 511/14 Fri 4129133 1 I y 

25 Preliminary Closout Report odays Fri 2114/14 Fri 2114/14 • I .2114 

~ Operable Unit 1, 2, 3 and 4: Deletion 132 days Thu 6/30/33 Fr; 12130/33 
from NPL 

27 Sile Deletion 131 days Thu6130/33 Thu 12129/33 

'28 Complete Site Deletion odays Fri 12130/33 Fri 12130/331 
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Comell Dubilier Electronics 
Date: Tue 11/6/07 
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